Regional San’s South Sacramento County Agriculture and Habitat Lands Recycled Water, Groundwater Storage, and Conjunctive Use
Program — Permit List for Water Storage Investment Program Application

GRANTS Feasibility and Implementation Risk Tab, A.2 Permit List

Agency Type of Approval Status Timing
FEDERAL
U.S. Army Corps of Engineers Clean Water Act, Section 404 Permit for any fill of wetlands or waters | To Be Completed Ph 1 - 2020
of the US Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028
U.S. Fish and Wildlife (USFWS) & National | Section 7 Consultation/Biological Opinions (for effects on Federally- To Be Completed Ph 1 - 2020
Oceanic and Atmospheric Administration listed species)? Ph 2 - 2023
(NOAA) National Marine Fisheries Service Ph 3 - 2025
Ph 4 - 2028
USFWS Agreement (for provision of water to Stone Lakes NWR) To Be Completed Ph 4 - 2026
STATE
SWRCB Wastewater Change Petition for a change in the point of discharge, In progress September 2017
place of use, or purpose of use of treated water?!
SWRCB Coverage under the General Waste Discharge Requirements for To Be Completed 2019
Recycled Water Use (Statewide Recycled Water Permit, Order WQ
2014-0090-DWQ) (for operation of the recycled water system)
SWRCB Waste Discharge Requirements and Water Recycling Requirements To Be Completed 2019
for groundwater recharge with recycled water.
Central Valley Regional Water Quality 401 Water Quality Certification (required for 404 Permit) To Be Completed Ph 1 - 2020
Control Board (CVRWQCB) Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028
CVRWQCB Notice of Intent (NOI) for coverage under the Statewide Construction | To Be Completed Ph 1 - 2020
Stormwater Permit (for construction greater than 1 acre in size) Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028
CVRWQCB NOI for coverage under General Permit for discharges with Low- To Be Completed Ph 1 - 2020
Threat to Water Quality (for pipeline discharges for testing and Ph 2 - 2023
startup Ph 3 - 2025
Ph 4 - 2028
CVRWQCB Potential NPDES permit modification to add Stone Lakes as a To Be Completed — Ph 4 - To be
discharge point to be determined if determined if
needed needed
California Division of Drinking Water Title 22 Engineer’s Report (production of recycled water) Completed 2017




Agency Type of Approval Status Timing
California Division of Drinking Water Title 22 Engineer’s Report (addendum for distribution and use of To Be Completed 2019
recycled water in South County)
California Division of Drinking Water Title 22 Engineer’s Report (addendum for groundwater To Be Completed 2019
replenishment)

California Department of Fish and Wildlife Incidental Take Permit from California Department of Fish and To Be Completed Ph 1 - 2020

(CDFW) Wildlife (for effects on State-listed species) ! Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

CDFW Streambed Alteration Agreement (for pipeline crossings of creeks) To Be Completed Ph 1 - 2020
Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

Cal/OSHA — Tunnel and Mining Unit Construction Permit / Underground Classification for tunnels To Be Completed Ph 1 - 2020
Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

California Office of Historic Preservation Section 106 Consultation To Be Completed Ph 1 - 2020
Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

California Department of Transportation Encroachment Permit (for crossing Interstate 5) To Be Completed Ph 4 - 2028

(Caltrans)

Central Valley Flood Protection Board Encroachment Permit (for crossing(s) of levees) To Be Completed — Ph 3 -2025

(CVFPB) to be determined if Ph 4 - 2028

needed

LOCAL

City of Elk Grove Encroachment Permits (for work within City rights-of-ways [ROW]) To Be Completed Ph 1 - 2020

Sacramento County Encroachment Permits (for working within County ROWSs) To Be Completed Ph 1 - 2020
Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

Sacramento County Grading Permit To Be Completed Ph 1 - 2020
Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

Sacramento County Air Quality Authority to Construct (for building and operating equipment that will To Be Completed Ph 1 - 2020

Management District meet air quality standards) Ph 2 - 2023
Ph 3 - 2025
Ph 4 - 2028

Local Agency Formation Commission Regional San annexation of Service Area for recycled water, with To Be Completed 2019

(LAFCO) service limited to recycled water supply

Union Pacific Railroad Easement/encroachment to construct within right-of-way To Be Completed Ph 1 —2020




Agency Type of Approval Status Timing

Ph 3 - 2026
Property Owners Agreements with current landowners(s) to use property for recharge To Be Completed Ph 1 - 2020
GSA (Sacramento Central Groundwater Potential well permits for construction, modification, repair, To Be Completed — To be determined
Authority or other relevant agency) and/or inactivation, or destruction of wells in groundwater basin (for to be determined if if needed

Sacramento County monitoring of groundwater if existing well network is not sufficient) needed

L Implementation of the Program requires that Regional San obtain approval of a Petition for Change for Owners of Waste Water
Treatment Plants (Petition for Change) from the State Water Resources Control Board (SWRCB), Division of Water Rights
pursuant to Section 1211 of the Water Code before making a change in the point of discharge, place of use, or purpose of use of
treated water. The process for the Petition for Change is currently underway, and is anticipated to be completed by the end of
2017.

At this time, there are several protests pending to Regional San’s wastewater change petition (WW-0092) for the Program, and
Regional San is in the midst of protest resolution discussions with the protestants. Regional San is hopeful that it will be able to
resolve the pending protests without the need for a hearing before the SWRCB. Regional San will be reporting back to the
SWRCB staff by September 15, 2017 regarding the status of the protest resolution efforts.




